COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 12/ 14/ 2016

ESTI MATE SUMVARY 14:50: 07

CONTI D: C18908- COVBO ESTI MATE NQ 0022

PCN. 18908- Bl D COFRS REPCRTI NG CATEGCRY: 6

CONTRACT DESCRI PTI ON\: TIME CHARGED: 437.5 DAYS 525 WORK DAYS

FBR- US287 OVER BNSF/ RTD AT 69t h PERCENT TI ME: 83. 33 ORI G TI ME ALLOW 400 WORK DAYS

PRQJECT NO FBRR600- 417
FBR- US287 OVER BNSF/ RTD AT 69
NAME OF ROAD: 287C

PRQIECT COUNTI ES: ADAVB, REG ON 1

CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PER OD ENDI NG 11/ 27/ 2016 DATE TI ME STARTED 03/ 18/ 2015
5670 FRANKLIN STREET DATE LET 12/ 18/ 2014 DATE WORK BEGAN 03/ 18/ 2015
DATE AWARDED 01/ 12/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED  01/29/ 2015 DATE ACCEPTED
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED  03/18/2015

CURRENT PROJECT AMI: $ 13, 068, 893. 86 PARTI Cl PATI NG $ 0.00 $ 0. 00
AVWARD PRQIECT AMT: $ 11,669, 000. 00 NON- PARTI CI PATI NG 9, 733, 260. 58 1, 549, 299. 50
PERCENT COVPLETE: 74. 48% TOTAL EARNI NGS 9, 733, 260. 58 1,549, 299. 50
FUNDS AVAI LABLE: $  3,335,633.28 STOCKPI LED MATERI ALS 639, 401. 17 -39,017. 60
CROSS EARNI NGS 10, 372, 661. 75 1,510, 281. 90
TOTAL CLAI MS: $ 0.00 RETAI NAGE -173,223.22 0.00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 10, 199, 438. 53 1,510, 281. 90
LI QUI DATED DAVAGES 0.00 0. 00
AUTOPAY ADJUSTMVENT 0. 00 0.00
AVOUNT DUE 10, 199, 438. 53 1,510, 281. 90
OTHER ADJUSTMENTS 0. 00 0.00
pAMENT DE s  1,510,281.90

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18908- COVBO

PCN: 18908- BI D

PRQJECT: FBRR600- 417

REF | TEM | TEM

NO. NO. DESCRI PTI ON

CAT NO0200 ROADWAY

0005 201-00001

*Cl earing and G ubbing

0010 202-00001 Renoval of Structure

0015 202-00010

*Renoval of Tree

0020 202-00019 Renoval of Inlet

0025 202-00026 Renoval of Slope and Ditch Paving

0030 202-00035 Renoval of Pipe

0035 202-00090

*Renoval of Delineator

0040 202-00155 Renoval of Wall

0045 202-00190 Renoval of Concrete Medi an Cover

0050 202-00200 Renoval of Sidewal k

0055 202-00203 Renoval of Curb and Cutter

COLORADO DEPARTMENT OF TRANSPORTATI ON

Mat eri al

ESTI MATE NO 0022

3. 400
ACRE
30, 000. 00000

5. 000
EACH
1, 200. 00000
92. 000
EACH
600. 00000
4.000
EACH
1, 100. 00000
226. 000
SY
11. 00000
407. 000
LF
50. 00000
7.000
EACH
10. 00000
185. 000
LF
65. 00000
466. 000
SY
9. 00000
803. 000
SY
10. 00000
1, 660. 000
LF

4. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

3. 400
0. 000
3. 400

4.000
0. 000
4.000

92. 000
0. 000
92. 000

4.000
0. 000
4.000

226. 000
0. 000
226. 000

407. 000
0. 000
407. 000

0. 000
0. 000
0. 000

185. 000
0. 000
185. 000

444,000
0. 000
444,000

688. 440
0. 000
688. 440

1, 519. 000
0. 000
1, 519. 000

Page 2
ESTI MATE RUN 12/ 14/ 2016

14: 50: 07
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
102, 000. 00
0. 00
4, 800. 00
0. 00
55, 200. 00
0. 00
4, 400. 00
0. 00
2, 486. 00
0. 00
20, 350. 00
0. 00
0. 00
0. 00
12, 025. 00
0. 00
3, 996. 00
0. 00
6, 884. 40
0. 00
6, 076. 00



CONTI D C18908- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18908- Bl D ESTI MATE RUN 12/ 14/ 2016
PRQJECT: FBRR600- 417 ESTI MATE NO 0022 14: 50: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 00206 Renoval of Concrete Curb Ranp 68. 000 50. 000
SY 0. 000 0. 00
50. 00000 50. 000 2,500. 00
0065 202-00210 Renoval of Concrete Pavenent 6, 718. 000 5, 604. 000
SY 0. 000 0. 00
12. 00000 5, 604. 000 67, 248. 00
0070 202-00220 *Renoval of Asphalt Mat 12, 782. 080 12, 782. 080
SY 0. 000 0. 00
5. 00000 12, 782. 080 63, 910. 40
0075 202-00240  *Renoval of Asphalt Mat (Pl aning) 8, 475. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0080 202-00750 *Renoval of Lunminaire 2. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
0085 202-00810 *Renoval of G ound Sign 8. 000 3. 000
EACH 2.000 170. 00
85. 00000 5. 000 425. 00
0090 202-00895 Renoval of [|npact Attenuator 3. 000 3. 000
EACH 0. 000 0. 00
450. 00000 3. 000 1, 350. 00
0095 202-01000 *Renoval of Fence 1, 701. 000 911. 000
LF 0. 000 0. 00
2.70000 911. 000 2,459.70
0100 202-01130 *Renoval of Quardrail Type 3 1, 719. 000 1,716. 000
LF 0. 000 0. 00
2.90000 1, 716. 000 4,976. 40
0105 202-01170 Renoval of Quardrail Type 7 2, 139. 000 2, 066. 000
LF 0. 000 0.00
8. 00000 2, 066. 000 16, 528. 00
0110 202-04001 Pl ug Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18908- Bl D ESTI MATE RUN 12/ 14/ 2016
PRQJECT: FBRR600- 417 ESTI MATE NO 0022 14:50: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 202-04004 Plug Culvert (Special) 1. 000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0.00
0120 202-04005 C ean Val ve Box 3. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0125 203-00010 Uncl assi fied Excavation (Conplete In Place) 21, 049. 000 18, 045. 000
cY 899. 000 14, 384. 00
16. 00000 18, 944. 000 303, 104. 00
0130 203- 00065 *Enbankment Material (Conplete In Place) (R20) 15, 828. 000 9, 149. 780
cY 5, 886. 220 105, 951. 96
18. 00000 15, 036. 000 270, 648. 00
0135 203-01500 Bl adi ng 100. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0140 203-01510 Backhoe 100. 000 47.750
HOUR 0. 000 0. 00
125. 00000 47.750 5,968. 75
0145 203-01550 Dozi ng 100. 000 1. 000
HOUR 0. 000 0. 00
160. 00000 1. 000 160. 00
0150 203-01594 Conbi nati on Loader 100. 000 39. 000
HOUR 0. 000 0. 00
100. 00000 39. 000 3, 900. 00
0155 203-01597 *Pot hol i ng 200. 000 173. 750
HOUR 0. 000 0. 00
150. 00000 173. 750 26, 062. 50
0160 206- 00000 Structure Excavation 12. 000 0. 000
CcY 0. 000 0. 00
12. 00000 0. 000 0. 00
0165 206- 00100 Structure Backfill (dass 1) 43. 000 0. 000
CcY 0. 000 0. 00
23. 00000 0. 000 0. 00



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18908- BI D ESTI MATE RUN 12/ 14/ 2016
PRQJECT: FBRR600- 417 ESTI MATE NO 0022 14: 50: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 207-00205 Topsoi | 927. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0.00
0170 MATERI AL ALLOMANCE Luni naire, Road 4.000
EACH 0. 000 0. 00
837. 25000 4.000 3, 349. 00
0175 208-00003 Erosi on Log (18 Inch) 5, 731. 000 3, 980. 000
LF 0. 000 0. 00
3.50000 3, 980. 000 13, 930. 00
0175 MATERI AL ALLOMNCE Luni naire, Road 2.000
EACH 0. 000 0. 00
1, 618. 00000 2.000 3, 236. 00
0180 208-00035 Aggr egat e Bag 715. 000 715. 000
LF 0. 000 0. 00
3. 00000 715. 000 2,145.00
0185 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
900. 00000 2.000 1, 800. 00
0190 208- 00051 StormDrain Inlet Protection (Type 1) 638. 000 75. 000
LF 0. 000 0. 00
2.50000 75. 000 187.50
0190 MATERI AL ALLOMNCE Traf Sign Steel 3. 000
EACH 0. 000 0. 00
2, 490. 00000 3. 000 7,470.00
0195 208-00070 Vehi cl e Tracki ng Pad 7.000 6. 000
EACH 0. 000 0. 00
1, 700. 00000 6. 000 10, 200. 00
0195 MATERI AL ALLOMANCE Traf fi ¢ Equi pment 8. 000
EACH 0. 000 0. 00
250. 00000 8. 000 2,000. 00
0200 208-00103 Renoval and Di sposal of Sedinent (Labor) 400. 000 307. 000
HOUR 0. 000 0. 00

30. 00000 307. 000 9, 210. 00



CONTI D C18908- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19885- Bl D ESTI MATE RUN
PRQJECT: CC 2873-171 ESTI MATE NO 0022
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0200 MATERI AL ALLOMANCE Traf fi c Equi prent 5. 000
EACH 0. 000 0. 00
930. 00000 5. 000 4, 650. 00
0205 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 150. 000 72.750
HOUR 0. 000 0. 00
100. 00000 72.750 7,275.00
0205 MATERI AL ALLOMANCE Traf fi c Equi prent 14. 000
EACH 0. 000 0. 00
365. 00000 14. 000 5, 110. 00
0210 208-00106 *Sweepi ng (Sedi nent Renoval ) 150. 000 119. 500
HOUR 6. 250 937.50
150. 00000 125. 750 18, 862. 50
0210 MATERI AL ALLOMANCE Traf fi c Equi prent 4. 000
EACH 0. 000 0. 00
440. 00000 4.000 1, 760. 00
0215 208-00107 Renoval of Trash 100. 000 59. 750
HOUR 0. 000 0. 00
90. 00000 59. 750 5,377.50
0215 MATERI AL ALLOMNCE Pedest al Pol e 3. 000
EACH 0. 000 0. 00
1, 270. 00000 3. 000 3, 810. 00
0220 208- 00206 Erosi on Control Supervisor 500. 000 417.000
DAY 19. 000 19. 00
1. 00000 436. 000 436. 00
0225 210-00001 Reset Structure 1. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0230 210-00815 *Reset Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0235 210-01050 *Reset Chain Link Fence 131. 000 131. 000
LF 0. 000 0. 00
16. 35000 131. 000 2,141.85



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 19885-BI D ESTI MATE RUN
PRQJECT: CC 2873-171 ESTI MATE NO 0022
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0235 MATERI AL ALLOMANCE Si gnal Pol e 1. 000
EACH 0. 000 0.00
10, 286. 00000 1.000 10, 286. 00
0240 210- 04010 Adj ust Manhol e 4.000 1.500
EACH 0. 000 0.00
550. 00000 1.500 825. 00
0240 MATERI AL ALLOMANCE Si gnal Pol e 1. 000
EACH 0. 000 0.00
10, 785. 00000 1.000 10, 785. 00
0245 210- 04015 Modi fy Manhol e 2. 000 0. 000
EACH 0. 000 0.00
2, 500. 00000 0. 000 0. 00
0245 MATERI AL ALLOMANCE Si gnal Pol e 1. 000
EACH 0. 000 0.00
18, 058. 00000 1.000 18, 058. 00
0250 210- 04050 Adj ust Val ve Box 6. 000 1.000
EACH 0. 000 0.00
300. 00000 1.000 300. 00
0250 MATERI AL ALLOMANCE Si gnal Pol e 1. 000
EACH 0. 000 0.00
21, 882. 00000 1.000 21, 882.00
0255 212- 00006 *Seedi ng (Native) 4.100 0. 000
ACRE 0. 000 0.00
735. 00000 0. 000 0. 00
0255 MATERI AL ALLOMANCE Pedestal Pol e 5. 000
EACH 0. 000 0.00
750. 00000 5. 000 3, 750. 00
0260 212- 00009 *Seedi ng (Tenpor ary) 2.000 0. 000
ACRE 0. 000 0.00
550. 00000 0. 000 0. 00
0260 MATERI AL ALLOMANCE Traf Signal Control 1. 000
EACH 0. 000 0.00
12, 580. 00000 1.000 12, 580. 00



CONTI D C18908- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18908- Bl D ESTI MATE RUN 12/ 14/ 2016
PRQJECT: FBRR600- 417 ESTI MATE NO 0022 14: 50: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 212-00032 *Soi | Condi tioning 4. 000 0. 000
ACRE 0. 000 0. 00
2, 600. 00000 0. 000 0. 00
0265 MATERI AL ALLOMANCE Traf fi c Equi prent 1. 000
EACH 0. 000 0. 00
5, 375. 00000 1. 000 5,375. 00
0270 213-00002 *Mil ching (Weed Free Hay) 3. 000 0. 000
ACRE 0. 000 0. 00
550. 00000 0. 000 0. 00
0275 213-00061 *Mul ch Tacki fier 24.000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0. 00
0280 214-00227 *Deci duous Tree (2.5 Inch Caliper) (Furnish Only) 92. 000 40. 000
EACH 52. 000 17, 940. 00
345. 00000 92. 000 31, 740. 00
0285 214-00282 *Deci duous Tree (8 Foot) (Furnish Only) 30. 000 0. 000
EACH 0. 000 0. 00
295. 00000 0. 000 0. 00
0290 216-00041 *Soi | Retention Bl anket (Straw Coconut) 4, 614. 000 0. 000
SY 0. 000 0. 00
1. 60000 0. 000 0. 00
0295 240- 00000 *WIdlife Biologist 90. 000 87. 000
HOUR 0. 000 0. 00
60. 00000 87.000 5,220. 00
0300 240-00010 *Renoval of Nests 5. 000 1. 000
HOUR 0. 000 0. 00
50. 00000 1. 000 50. 00
0305 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
3, 960. 00000 1. 000 3, 960. 00
0310 250- 00050 *Moni toring Techni ci an 10. 000 8. 000
HOUR 0. 000 0. 00
64. 50000 8. 000 516. 00



CONTI D C18908- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18908- Bl D ESTI MATE RUN 12/ 14/ 2016
PRQIECT: FBRR600- 417 ESTI MATE NO 0022 14: 50: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0315 250-00110 *Heal th and Safety O ficer 97. 750 97. 750
HOUR 0. 000 0. 00
76. 25000 97. 750 7,453. 44
0320 304- 06000 Aggregate Base Course (C ass 6) 6, 010. 000 1,702. 460
TON 4,007. 040 88, 154. 88
22. 00000 5, 709. 500 125, 609. 00
0325 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 555. 220 504. 220
TON 51. 000 7,905. 00
155. 00000 555. 220 86, 059. 10
0330 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 4, 320. 350 1,678.570
TON 2,641.780 180, 961. 93
68. 50000 4, 320. 350 295, 943. 97
0335 403-34851  *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 2, 196. 000 0. 000
TON 0. 000 0. 00
91. 25000 0. 000 0. 00
0340 412-00600 *Concrete Pavenent (6 |nch) 52. 000 52. 000
SY 0. 000 0. 00
115. 00000 52. 000 5, 980. 00
0345 412-01100 *Concrete Pavenent (11 Inch) 60. 000 0. 000
Sy 60. 000 8, 100. 00
135. 00000 60. 000 8, 100. 00
0350 420-00113 Geotextile (Drainage) (dass 2) 229. 000 229. 000
SY 0. 000 0. 00
12. 00000 229. 000 2,748.00
0355 506- 00209 Riprap (9 Inch) 19. 000 19. 000
CY 0. 000 0. 00
150. 00000 19. 000 2, 850. 00
0360 507- 00550 Concrete Lined Ditch 368. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0365 601- 01000 Concrete Cass B 1. 000 0. 000
CY 0. 000 0. 00
525. 00000 0. 000 0. 00



CONTI D C18908- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18908- Bl D ESTI MATE RUN 12/ 14/ 2016
PRQJECT: FBRR600- 417 ESTI MATE NO 0022 14: 50: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0370 601-03050 *Concrete Cass D (Wall) 471. 000 86. 900
CY 0. 000 0. 00
400. 00000 86. 900 34, 760. 00
0375 601- 40300 *Structural Concrete Coating 66. 000 0. 000
SY 0. 000 0. 00
8.10000 0. 000 0. 00
0380 602-00000 *Rei nforcing Steel 40. 000 0. 000
LB 0. 000 0. 00
0. 79000 0. 000 0. 00
0385 602- 00020 *Rei nforcing Steel (Epoxy Coated) 30, 769. 000 6, 167. 000
LB 0. 000 0. 00
0. 86000 6, 167. 000 5, 303. 62
0390 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 392. 000 877.000
LF 224.000 11, 200. 00
50. 00000 1, 101. 000 55, 050. 00
0395 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 612. 000 374.000
LF 0. 000 0. 00
75. 00000 374.000 28, 050. 00
0400 603- 05030 30 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0405 603-50015 15 Inch Plastic Pipe 210. 000 46. 000
LF 164. 000 8, 200. 00
50. 00000 210. 000 10, 500. 00
0410 604-19105 Inlet Type R L 5 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7, 000. 00
0415 604-19110 Inlet Type R L 5 (10 Foot) 2.000 0. 000
EACH 1. 000 4, 500. 00
4, 500. 00000 1. 000 4, 500. 00
0420 604-19210 Inlet Type R L 10 (10 Foot) 7.000 1. 000
EACH 0. 000 0. 00
5, 600. 00000 1. 000 5, 600. 00



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18908- BI D ESTI MATE RUN 12/ 14/ 2016
PRQIECT: FBRR600- 417 ESTI MATE NO 0022 14: 50: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 604- 19310 Inlet Type R L 15 (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
6, 900. 00000 1. 000 6, 900. 00
0430 604- 30010 Manhol e Sl ab Base (10 Foot) 7.800 5. 550
EACH 2.250 7,200. 00
3, 200. 00000 7. 800 24, 960. 00
0435 604- 30015 Manhol e Sl ab Base (15 Foot) 2. 000 0. 900
EACH 0. 500 2, 050. 00
4, 100. 00000 1. 400 5, 740. 00
0440 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 750. 000 0. 000
LF 0. 000 0. 00
17. 75000 0. 000 0.00
0440 MATERI AL ALLOMANCE TRI NI TY 1, 750. 000
LF 0. 000 0. 00
10. 97000 1, 750. 000 19, 197. 50
0445 606- 00740 *Quardrail Type 7 (Style CE) 120. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0.00
0450 606- 01340 *End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0. 00
620. 00000 0. 000 0.00
0450 MATERI AL ALLOMANCE TRI NI TY 2. 000
EACH 0. 000 0. 00
454. 25000 2.000 908. 50
0455 606- 01370 *Transition Type 3G 2. 000 0. 000
EACH 0. 000 0. 00
1, 295. 00000 0. 000 0.00
0455 MATERI AL ALLOMANCE TRI NI TY 2. 000
EACH 0. 000 0. 00
863. 50000 2.000 1,727.00
0460 606- 01380 *Transition Type 3H 2. 000 0. 000
EACH 0. 000 0. 00

725. 00000 0. 000 0. 00



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 18908- Bl D ESTI MATE RUN
PRQJECT: FBRR600- 417 ESTI MATE NO 0022
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0460 MATERI AL ALLOMNCE TRI NI TY 2.000
EACH 0. 000 0.00
284. 50000 2.000 569. 00
0465 607-11525 Fence (Pl astic) 2, 608. 000 2, 608. 000
LF 0. 000 0.00
3.00000 2, 608. 000 7,824.00
0470 607-52900 *Li ne Post (Chain Link) 120. 000 34.000
EACH 0. 000 0.00
57. 85000 34.000 1, 966. 90
0470 MATERI AL ALLOMANCE | DEAL - HALCO 99. 000
EACH 0. 000 0.00
22.20000 99. 000 2,197.80
0475 607-52905 *End Post (Chain Link) 10. 000 1. 000
EACH 0. 000 0.00
149. 40000 1.000 149. 40
0475 MATERI AL ALLOMANCE | DEAL - HALCO 9. 000
EACH 0. 000 0.00
40. 51000 9. 000 364. 59
0480 607-52910 *Corner and Line Brace Post (Chain Link) 2.000 0. 000
EACH 0. 000 0.00
267. 35000 0. 000 0. 00
0485 607-53196 *Fence Chain Link (96 Inch) 1, 161. 000 220. 000
LF 0. 000 0.00
17. 35000 220. 000 3,817.00
0485 MATERI AL ALLOMANCE | DEAL HALCO 941. 000
LF 0. 000 0.00
4.36000 941. 000 4,102.76
0490 607-60274 *24 Foot Gate Doubl e (Chain Link) 2.000 0. 000
EACH 0. 000 0.00
1, 177. 25000 0. 000 0. 00
0495 608- 00006 *Concrete Sidewal k (6 Inch) 1, 222.000 391. 670
Sy 0. 000 0.00

35. 00000 391. 670 13, 708. 45



CONTI D C18908- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 18908- Bl D ESTI MATE RUN 12/ 14/ 2016
PRQJECT: FBRR600- 417 ESTI MATE NO 0022 14: 50: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 608-00010 *Concrete Curb Ranp 152. 000 25. 220
5% 23. 000 1,978. 00
86. 00000 48. 220 4,146. 92
0505 609-21010 *Curb and CQutter Type 2 (Section I-B) 2,636. 000 0. 000
LF 1, 368. 000 24, 624.00
18. 00000 1, 368. 000 24, 624.00
0510 609-21020 *Curb and CQutter Type 2 (Section Il-B) 2,928. 000 1, 019. 500
LF 374. 000 7,480. 00
20. 00000 1, 393. 500 27,870. 00
0515 609-21900 *Curb and CQutter Type 2 (Special) 231. 000 0. 000
LF 126. 000 2,394.00
19. 00000 126. 000 2,394.00
0520 610- 00020 *Medi an Cover Material (Patterned Concrete) 1, 312. 000 0. 000
SF 0. 000 0. 00
7.00000 0. 000 0. 00
0525 612-00001  *Delineator (Type I) 68. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0530 612-00002 *Del i neator (Type I1) 7.000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0535 612-00003  *Delineator (Type I11) 17. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0540 612-00041 *Del i neator (Flexible) (Type I) 10. 000 0. 000
EACH 0. 000 0. 00
48. 00000 0. 000 0. 00
0545 612-00042  *Delineator (Flexible) (Type Il) 20. 000 0. 000
EACH 0. 000 0. 00
49. 00000 0. 000 0. 00
0550 612- 00260 *Location Marker (Fiber Optic)(Domne) 2.000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
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PON: 18908- BI D ESTI MATE RUN 12/ 14/ 2016
PRQIECT: FBRR600- 417 ESTI MATE NO 0022 14: 50: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 613-01200 *2 Inch Electrical Conduit (Plastic) 3, 360. 000 2,615. 000
LF 0. 000 0. 00
8. 00000 2,615. 000 20, 920. 00
0560 613-01300 *3 Inch BElectrical Conduit (Plastic) 270. 000 15. 000
LF 80. 000 720. 00
9. 00000 95. 000 855. 00
0565 613-04120 *1 Inch Electrical Conduit (Liquidtight Flexible Mtal) 20. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0570 613-07005 *Type Five Pull Box 2.000 1. 000
EACH 0. 000 0. 00
1, 685. 00000 1. 000 1, 685. 00
0575 613-10000 *Wring 0. 400 0. 200
LS 0. 000 0. 00
25, 700. 00000 0. 200 5, 140. 00
0580 613-13000 *Lumi nai re (LED) 8. 000 4.000
EACH 0. 000 0. 00
985. 00000 4. 000 3, 940. 00
0580 MATERI AL ALLOMNCE Lum naire, Road 4. 000
EACH 0. 000 0. 00
837. 25000 4. 000 3, 349. 00
0585 613- 15000 *Fl oodl i ght 4. 000 0. 000
EACH 4. 000 12, 500. 00
3,125. 00000 4. 000 12, 500. 00
0585 MATERI AL ALLOMNCE Lanp 4. 000
EACH -4.000 -4,836. 00
1, 209. 00000 0. 000 0. 00
0590 613-16000 *Lumi nai re (Special) 4. 000 0. 000
EACH 4. 000 6, 600. 00
1, 650. 00000 4. 000 6, 600. 00
0590 MATERI AL ALLOMNCE Lum naire, Road 4. 000
EACH -4.000 -3,120. 00

780. 00000 0. 000 0. 00



CONTI D C18908- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PON: 18908- Bl D ESTI MATE RUN 12/ 14/ 2016
PRQJECT: FBRR600- 417 ESTI MATE NO 0022 14: 50: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0595 613-34350 *Light Standard Metal (35 Foot) 8. 000 6. 000
EACH 0. 000 0. 00
2, 330. 00000 6. 000 13, 980. 00
0595 MATERI AL ALLOMANCE Li ght Standard 2.000
EACH 0. 000 0. 00
1, 618. 00000 2.000 3,236. 00
0600 613-40000 *Concrete Foundati on Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 040. 00000 1. 000 1, 040. 00
0605 613-40010 *Li ght Standard Foundati on 6. 000 6. 000
EACH 0. 000 0. 00
1, 500. 00000 6. 000 9, 000. 00
0610 613-50100 *Li ghting Control Center 1. 000 0. 000
EACH 1. 000 10, 800. 00
10, 800. 00000 1. 000 10, 800. 00
0610 MATERI AL ALLOMANCE Li ght Control Device 1. 000
EACH -1.000 -5, 056. 00
5, 056. 00000 0. 000 0. 00
0615 614-00011 *Sign Panel (Qass I) 36. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0620 614-00012 *Sign Panel (Cass I1) 60. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0625 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 127. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0630 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 13. 000 0. 000
EACH 0. 000 0. 00
185. 00000 0. 000 0. 00
0635 614-85001 | mpact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
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PCN: 18908- Bl D ESTI MATE RUN
PRQJECT: FBRR600- 417 ESTI MATE NO 0022
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0635 MATERI AL ALLOMNCE | npact Attenuat or 2.000
EACH 0. 000 0. 00
14, 900. 00000 2.000 29, 800. 00
0640 621-00450 *Det our Pavenent 2, 251. 000 369. 000
SY 0. 000 0. 00
39. 00000 369. 000 14, 391. 00
0645 625- 00000 Construction Surveyi ng 1. 000 0. 800
LS 0. 000 0. 00
94, 185. 72000 0. 800 75, 348. 58
0650 625- 00001 Construction Surveying (Hourly) 25. 000 17. 000
HOUR 0. 000 0. 00
120. 00000 17. 000 2, 040. 00
0655 626- 00000 *Mobi | i zat i on 0. 950 0. 950
LS 0. 000 0. 00
1, 057, 000. 00000 0. 950 1, 004, 150. 00
0660 626- 01000 Public Information Services 1. 000 0. 600
LS 0. 200 2, 000. 00
10, 000. 00000 0. 800 8, 000. 00
0665 627-00001 *Pavenent Marking Pai nt 43. 000 0. 000
GAL 1. 000 42.00
42. 00000 1. 000 42.00
0670 627-00005 *Epoxy Pavenent MarKking 166. 000 81. 000
GAL 38. 000 2,736.00
72. 00000 119. 000 8, 568. 00
0675 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 5. 000 5. 000
GAL 0. 000 0. 00
150. 00000 5. 000 750. 00
0680 627-01001 *Preformed Plastic Pavenent Marking (Type I) 670. 000 0. 000
SF 0. 000 0. 00
10. 75000 0. 000 0. 00
0685 627-30332 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 2,732.000 0. 000
Type
(Tve SF 0. 000 0. 00

10. 00000 0. 000 0. 00
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PCN: 18908- BI D ESTI MATE RUN 12/ 14/ 2016
PRQJECT: FBRR600- 417 ESTI MATE NO 0022 14:50: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0690 629-01001  Survey Monunent (Type 1) 30. 000 0. 000
EACH 0. 000 0.00
130. 00000 0. 000 0.00
0695 629-01006  Survey Monument (Type 6) 9. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0.00
0700 629-01031 Survey Monunent (Type 3A) 2.000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0.00
0705 630-00000  *Fl aggi ng 4, 000. 000 3, 082. 000
HOUR 482. 000 10, 122. 00
21. 00000 3, 564. 000 74,844.00
0710 630- 00003 *Uniformed Traffic Control 200. 000 110. 000
HOUR 0. 000 0. 00
65. 00000 110. 000 7, 150. 00
0715 630- 00004 *Traffic Control Vehicle 2.000 1. 000
EACH 0. 800 3, 840. 00
4, 800. 00000 1. 800 8, 640. 00
0720 630-00007  *Traffic Control Inspection 300. 000 232.000
DAY 11. 000 1,375.00
125. 00000 243. 000 30, 375. 00
0725 630-00012  *Traffic Control Management 400. 000 358. 000
DAY 17. 000 6, 783. 00
399. 00000 375. 000 149, 625. 00
0730 630-80002 *Fl ashi ng Beacon (Sol ar) 2.000 1. 000
EACH 0. 800 80. 00
100. 00000 1.800 180. 00
0735 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 5. 000
EACH 4.000 400. 00
100. 00000 9. 000 900. 00
0740 630-80341  *Construction Traffic Sign (Panel Size A) 41. 000 20. 500
EACH 16. 400 164. 00
10. 00000 36. 900 369. 00
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PON: 18908- BI D ESTI MATE RUN 12/ 14/ 2016
PRQIECT: FBRR600- 417 ESTI MATE NO 0022 14: 50: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0745 630- 80342 *Construction Traffic Sign (Panel Size B) 16. 000 8. 000
EACH 6. 400 64. 00
10. 00000 14. 400 144.00
0750 630-80344 *Construction Traffic Sign (Special) 90. 000 15. 000
SF 12. 000 120. 00
10. 00000 27.000 270.00
0755 630-80350 *Vertical Panel 50. 000 15. 000
EACH 12. 000 120. 00
10. 00000 27.000 270.00
0760 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 1. 600 8, 000. 00
5, 000. 00000 3. 600 18, 000. 00
0765 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 1. 600 1, 600. 00
1, 000. 00000 3. 600 3, 600. 00
0770 630- 80360 *Drum Channel i zi ng Devi ce 166. 000 25. 000
EACH 124. 400 1, 866. 00
15. 00000 149. 400 2,241.00
0775 630-80370 Concrete Barrier (Tenporary) 4, 000. 000 1, 518. 000
LF 1, 214. 400 42,504. 00
35. 00000 2,732.400 95, 634. 00
0780 630-80378 G are Screen (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0785 630-80380 *Traffic Cone 200. 000 37. 500
EACH 30. 000 150. 00
5. 00000 67. 500 337.50
0790 630-85011 I npact Attenuator (Tenporary) 1, 900. 000 713. 000
DAY 620. 800 16, 761. 60
27.00000 1, 333. 800 36, 012. 60
0795 630-85041 *Mobi | e Attenuat or 10. 000 0. 000
DAY 0. 000 0. 00

200. 00000 0. 000 0. 00
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PON: 18908- BI D ESTI MATE RUN 12/ 14/ 2016
PRQIECT: FBRR600- 417 ESTI MATE NO 0022 14: 50: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0800 632-00000 N ght Work Lighting 1. 000 0. 800
LS 0. 000 0. 00
15, 000. 00000 0. 800 12, 000. 00
0805 700-70010 F/ A M nor Contract Revisions 850, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0810 700-70011 F/ A Partnering 20, 000. 000 223.900
F A 0. 000 0. 00
1. 00000 223.900 223.90
0815 700-70012 F/ A Asphal t Pavenent |ncentive 29, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0820 700-70016 F/ A Fuel Cost Adj ustnent 150, 000. 000 - 24, 255. 490
FA -11, 657. 400 -11, 657. 40
1. 00000 -35,912. 890 -35,912. 89
0825 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 37, 000. 000 0. 000
FA -10, 816. 770 -10, 816. 77
1. 00000 -10, 816. 770 -10, 816. 77
0830 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0835 700- 70040 F/' A Railroad Tenporary Railroad Crossings and approach 50, 000. 000 20, 201. 100
wor k
FA 0. 000 0. 00
1. 00000 20, 201. 100 20, 201. 10
0840 700- 70082 F/ A Furnish & Install Electrical Service 18908 15, 000. 000 12,757.570
FA 0. 000 0. 00
1. 00000 12, 757. 570 12, 757. 57
0845 700- 70155 F/ A Pavenent Surface Course Mintenance 10, 000. 000 270. 400
F A 0. 000 0. 00
1. 00000 270. 400 270. 40
0850 700-70310 F/ A Landscapi ng 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PON: 18908- BI D ESTI MATE RUN 12/ 14/ 2016
PRQIECT: FBRR600- 417 ESTI MATE NO 0022 14: 50: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0855 700-70380 F/ A Erosion Control 10, 000. 000 3,337.780
F A 0. 000 0. 00
1. 00000 3,337.780 3,337.78
0860 700- 70589 *F/ A Environmental Health & Safety Managenent 10, 000. 000 9, 614. 310
F A 0. 000 0. 00
1. 00000 9, 614. 310 9,614.31
0865 700-70594 F/ A DRB Standing Committee 20, 000. 000 8,148. 980
F A 0. 000 0. 00
1. 00000 8, 148. 980 8, 148. 98
1475 202-00250 Rem Pavenent Marking Renoval of Pavenent Marking 3, 526. 000 3, 526. 000
SF 0. 000 0. 00
2.11000 3, 526. 000 7,439. 86
1480 900- 00007 Added Item (Each)/ Mbilization (Patching) 1. 000 1. 000
EACH 0. 000 0. 00
1, 450. 00000 1. 000 1, 450. 00
1490 700- 70021 F/' A On-The-Job Trai nee (Revised per Project 2,227.500 2,227.500
Speci fications to $2.00/ hr)
HOUR 0. 000 0. 00
2.00000 2,227.500 4, 455. 00
1500 700-70035 F/ A CBC Renoval 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1505 700-70034 F/ A Inlet Type R Repl acenent 11, 220. 340 11, 220. 340
F A 0. 000 0. 00
1. 00000 11, 220. 340 11, 220. 34
1510 900- 00012 Added Item (Foot)/ Curb and Gutter Type 2 46. 000 46. 000
(Section-Vari abl e)
LF 0. 000 0. 00
39. 22000 46. 000 1,804.12
1515 606- 02003 End Anchor (Nonfl ared) 0. 000 0. 000
EACH 0. 000 0. 00
2, 650. 00000 0. 000 0. 00
1520 700-70034 F/ A Phase 1 Tenporary Drai nage 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 18908- Bl D ESTI MATE RUN 12/ 14/ 2016
PRQJECT: FBRR600- 417 ESTI MATE NO 0022 14: 50: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1525 613-07002 Type Two Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
1530 603-01125 12 In RCP (A P) 177. 000 24.000
LF 153. 000 7, 650. 00
50. 00000 177. 000 8, 850. 00
1535 700-70034 F/ A Modify Inlet 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1560 607-11580 Fence (Tenp) 662. 500 662. 500
LF 0. 000 0. 00
6. 49000 662. 500 4,299. 63
1565 613-50210 Tenporary Lighting 0. 900 0. 900
LS 0. 000 0. 00
5, 954. 00000 0. 900 5, 358. 60
1570 614-87496 Fi ber Optic Cable (S Mde) (96 9) 0. 000 0. 000
LF 0. 000 0. 00
7.22000 0. 000 0. 00
1575 900- 00006 Added Item (Dol lar)/ Renove & Repl ace Manhol e 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 5,990, 096. 33 $ 595, 661.70$ 3, 785, 839. 07
CAT NOO300 STRUCTURES
0870 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
150, 000. 00000 1. 000 150, 000. 00
0875 206- 00000 Structure Excavation 1, 507. 000 1, 507. 000
CY 0. 000 0. 00
12. 00000 1, 507. 000 18, 084. 00
0880 206- 00100 *Structure Backfill (dass 1) 1, 515. 000 980. 000
cY 535. 000 12, 305. 00
23. 00000 1, 515. 000 34, 845. 00
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PON: 18908- Bl D ESTI MATE RUN 12/ 14/ 2016
PRQJECT: FBRR600- 417 ESTI MATE NO 0022 14: 50: 07

CURRENT PREV QTY/ AVDUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO0300 STRUCTURES
0885 206-00200  Structure Backfill (O ass 2) 101. 000 101. 000
cY 0. 000 0.00
27.00000 101. 000 2,727.00
0890 206- 00360 Mechani cal Rei nforcenent of Soil 1, 515. 000 980. 000
cy 535. 000 6, 420. 00
12. 00000 1, 515. 000 18, 180. 00
0895 206-01781  *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0900 206-01782  *Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0.00
10, 000. 00000 0. 000 0.00
0905 206-01783  *Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0.00
55, 000. 00000 1. 000 55, 000. 00
0910 206-01784  *Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0.00
55, 000. 00000 0. 000 0.00
0915 403-34851  *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 302. 000 0. 000
TON 0. 000 0.00
91. 25000 0. 000 0.00
0920 502-00460 *Pile Tip 30. 000 30. 000
EACH 0. 000 0.00
120. 00000 30. 000 3, 600. 00
0925 502-11489  *Steel Piling (HP 14x89) 1, 894. 000 1, 894. 000
LF 0. 000 0.00
70. 00000 1, 894. 000 132, 580. 00
0925 MATERI AL ALLOWANCE SKYLI NE STEEL A NUCCR CO 0. 000
LF 0. 000 0.00
41. 75000 0. 000 0.00
0930 503-00048  *Drilled Caisson (48 Inch) 363. 000 363. 000
LF 0. 000 0.00
370. 00000 363. 000 134, 310. 00
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PCN: 18908- Bl D ESTI MATE RUN
PRQJECT: FBRR600- 417 ESTI MATE NO 0022
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0930 MATERI AL ALLOMANCE HARRI S REBAR RWVR 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0. 00
0935 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 70. 000 26. 260
CcY 0. 000 0. 00
400. 00000 26. 260 10, 504. 00
0940 509-08120 Tenporary Bridge Deck 45. 000 0. 000
SF 0. 000 0. 00
110. 00000 0. 000 0. 00
0945 514- 00201 *Pedestrian Railing (Steel)(Special) 420. 000 203. 000
LF 0. 000 0. 00
500. 00000 203. 000 101, 500. 00
0945 MATERI AL ALLOMNCE Pi pe Bi ke Railing 217.000
LF 0. 000 0. 00
384. 00000 217.000 83, 328. 00
0950 515-00120 *Wat er proof i ng (Menbr ane) 1, 831. 000 0. 000
SY 0. 000 0. 00
13. 95000 0. 000 0. 00
0955 518-01004 Bri dge Expansion Device (0-4 Inch) 284. 000 0. 000
LF 250. 000 40, 000. 00
160. 00000 250. 000 40, 000. 00
0955 MATERI AL ALLOMNCE Expansi on Devi ce 145. 000
LF -145. 000 -18, 270. 00
126. 00000 0. 000 0. 00
0960 601- 03040 *Concrete Cass D (Bridge) 1, 457. 000 1,198.180
cY 164. 430 73, 993. 50
450. 00000 1, 362. 610 613, 174. 50
0960 MATERI AL ALLOMNCE cONCRETE D PRECAST DECK PANELS 258. 820
cY -164. 430 -5,460.72
33. 21000 94. 390 3,134.69
0965 601-40300 *Structural Concrete Coating 1, 371. 000 0. 000
SY 0. 000 0. 00

8. 10000 0. 000 0. 00
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PCN: 18908- Bl D ESTI MATE RUN 12/ 14/ 2016
PRQJECT: FBRR600- 417 ESTI MATE NO 0022 14: 50: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURES
0970 602-00020 *Rei nforcing Steel (Epoxy Coated) 299, 502. 000 276, 106. 000
LB 17,470. 910 15, 024. 98
0. 86000 293, 576. 910 252, 476. 14
0970 MATERI AL ALLOMNCE EPOXY REBAR 0. 000
LB 0. 000 0. 00
0. 64000 0. 000 0. 00
0975 604- 25005 Vane Grate Inlet (5 Foot) 4.000 2.000
EACH 2.000 4, 200. 00
2,100. 00000 4.000 8, 400. 00
0975 MATERI AL ALLOMNCE Grate, Metal 2.000
EACH -2.000 -1, 750. 00
875. 00000 0. 000 0. 00
0980 606- 11030 *Bridge Rail Type 10M 210. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0980 MATERI AL ALLOMANCE Bri dge Rail 197. 000
LF 0. 000 0. 00
69. 50000 197. 000 13, 691. 50
0985 606-11032 *Bridge Rail Type 10M ( Speci al ) 210. 000 0. 000
LF 0. 000 0. 00
155. 00000 0. 000 0. 00
0985 MATERI AL ALLOMANCE Bri dge Rail 210. 000
LF 0. 000 0. 00
69. 50000 210. 000 14, 595. 00
0990 610- 00010 *Medi an Cover Material (Decorative) 2,567. 000 0. 000
SF 0. 000 0. 00
6. 00000 0. 000 0. 00
0995 613-00200 *2 Inch Electrical Conduit 1, 260. 000 565. 000
LF 580. 000 4, 350. 00
7.50000 1, 145. 000 8, 587. 50
1000 618-00142 *Prestressed Concrete | (BT42) 3, 656. 000 3, 656. 000
LF 0. 000 0. 00
215. 00000 3, 656. 000 786, 040. 00
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PCN: 18908- Bl D ESTI MATE RUN
PRQJECT: FBRR600- 417 ESTI MATE NO 0022
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

1000 MATERI AL ALLOMNCE PRESTRESSED BT42 0. 000
LF 0. 000 0. 00
144. 48000 0. 000 0. 00
1000 MATERI AL ALLOMNCE PRESTRESSED BT42 0. 000
LF 0. 000 0. 00
144. 48000 0. 000 0. 00
1005 621- 00530 *Over head Contact System (OCS) Tenporary Protective 180. 000 180. 000
Structur
LF 0. 000 0. 00
1, 350. 00000 180. 000 243, 000. 00
1485 900- 00014 Added Item (Lunp Sum)/ Pedestrian Rail (Steel) 0. 000 0. 000
(Special) Increased Wre D aneter
LS 0. 000 0. 00
8, 442. 00000 0. 000 0. 00
1545 700- 70014 F/ A Incentive MIestone #1 Negotiated Lunp Sum 1. 000 0. 000
I ncentive
FA 1. 000 330, 000. 00
330, 000. 00000 1. 000 330, 000. 00
1550 700- 70014 F/ A Incentive MIestone #2 Daily Incentive 0. 000 0. 000
FA 0. 000 0. 00
2,400. 00000 0. 000 0. 00
1555 700- 70014 F/ A Incentive Mlestone #3 Lunp Sum I ncentive 0. 000 0. 000
FA 0. 000 0. 00
50, 000. 00000 0. 000 0. 00
1590 700- 70014 F/ A Incentive MIestone #1 CDOT Good Faith Lunp Sum 1. 000 0. 000
I ncentive
FA 1. 000 142, 700. 00
142, 700. 00000 1. 000 142, 700. 00

CAT 0300 CURRENT AMI  $ 3,489,184.77 $ 603,512.76 $ 3, 210, 457. 33
CAT NO0301 Wall E-16-FF

1010 203-00840 Expanded Pol ystyrene Fill 1, 331. 000 1, 318. 000
CY 0. 000 0. 00
85. 00000 1, 318. 000 112, 030. 00
1015 206- 00000 Structure Excavation 1, 009. 000 1, 009. 000
CY 0. 000 0. 00

12. 00000 1, 009. 000 12,108. 00
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PON: 18908- BI D ESTI MATE RUN 12/ 14/ 2016
PRQIECT: FBRR600- 417 ESTI MATE NO 0022 14: 50: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0301 Wall E-16-FF

1020 206- 00100 Structure Backfill (dass 1) 977. 000 977. 000
CcY 0. 000 0. 00
23. 00000 977. 000 22,471.00
1025 206- 00200 Structure Backfill (dass 2) 56. 000 0. 000
CcY 0. 000 0. 00
27.00000 0. 000 0. 00
1030 206-00510 Filter Material (O ass A 481. 000 481. 000
CcY 0. 000 0. 00
70. 00000 481. 000 33, 670. 00
1035 304- 01005 Aggregate Base Course (C ass 1) 69. 000 44.000
CcY 0. 000 0. 00
45. 00000 44.000 1, 980. 00
1040 420- 00000 Ceonenbr ane 2,513. 000 2,113.100
SY 0. 000 0. 00
9. 00000 2,113.100 19, 017. 90
1045 504-04420 Precast Panel Facing 6, 539. 000 6, 539. 000
SF 0. 000 0. 00
34. 00000 6, 539. 000 222,326. 00
1045 MATERI AL ALLOMNCE MSE Panel Face Wl | 0. 000
SF 0. 000 0. 00
5. 30000 0. 000 0. 00
1045 MATERI AL ALLOMNCE MSE Panel Face Wl | 6, 539. 000
SF 0. 000 0. 00
9. 03000 6, 539. 000 59, 047. 17
1050 506-01020 Ceogri d Rei nforcenent 800. 000 683. 000
SY 0. 000 0. 00
4. 00000 683. 000 2,732.00
1055 514-00000 Pi pe Railing 397. 000 340. 000
LF 0. 000 0. 00
130. 00000 340. 000 44, 200. 00
1055 MATERI AL ALLOMANCE Pi pe Bi ke Railing 57. 000
LF 0. 000 0. 00

89. 15000 57. 000 5,081.55
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PON: 18908- BI D ESTI MATE RUN 12/ 14/ 2016
PRQIECT: FBRR600- 417 ESTI MATE NO 0022 14: 50: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0301 Wall E-16-FF

1060 514- 00201 *Pedestrian Railing (Steel)(Special) 160. 000 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0. 00
1060 MATERI AL ALLOMNCE Pi pe Bi ke Railing 160. 000
LF 0. 000 0. 00
384. 00000 160. 000 61, 440. 00
1065 601- 03050 *Concrete Cass D (Vall) 379. 000 364. 500
CY 0. 000 0. 00
400. 00000 364. 500 145, 800. 00
1070 601- 40300 *Structural Concrete Coating 587. 000 370. 000
SY 0. 000 0. 00
8.10000 370. 000 2,997.00
1075 602- 00020 *Rei nforcing Steel (Epoxy Coated) 58, 837. 000 57, 811. 000
LB 0. 000 0. 00
0. 86000 57, 811. 000 49,717. 46
1080 605-83001 Geoconposite Drain without Pipe 175. 000 175. 000
SY 0. 000 0. 00
21. 00000 175. 000 3,675.00
1085 613-00200 *2 Inch Electrical Conduit 949. 000 949. 000
LF 0. 000 0. 00
7.50000 949. 000 7,117.50
1495 900- 00014 Added Item (Lunp Sun)/ Precast Panel Connection VECP 1. 000 1. 000
LS 0. 000 0. 00
1, 270. 00000 1. 000 1, 270. 00
CAT 0301 CURRENT AMI $ 784,771.02 $ 0.00% 806, 680. 58

CAT NO0302 wall E-16-FG

1090 203-00840 Expanded Pol ystyrene Fill 1, 438. 000 1, 438. 000
CY 0. 000 0. 00
85. 00000 1, 438. 000 122, 230. 00
1095 206- 00000 Structure Excavation 700. 000 700. 000
CcY 0. 000 0. 00

12. 00000 700. 000 8, 400. 00
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PON: 18908- BI D ESTI MATE RUN 12/ 14/ 2016
PRQIECT: FBRR600- 417 ESTI MATE NO 0022 14: 50: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 wall E-16-FG

1100 206-00100 Structure Backfill (dass 1) 577. 000 0. 000
cY 577.000 13, 271. 00
23. 00000 577. 000 13, 271. 00
1105 206- 00200 Structure Backfill (dass 2) 39. 000 0. 000
CY 0. 000 0. 00
27.00000 0. 000 0. 00
1110 206-00510 Filter Material (O ass A 518. 000 518. 000
CY 0. 000 0. 00
70. 00000 518. 000 36, 260. 00
1115 304- 01005 Aggregate Base Course (C ass 1) 28. 000 28. 000
CY 0. 000 0. 00
45. 00000 28. 000 1, 260. 00
1120 420- 00000 Ceonenbr ane 2, 715. 000 2,135. 000
SY 216. 000 1, 944.00
9. 00000 2,351. 000 21, 159. 00
1120 MATERI AL ALLOMNCE GSE 30 ML 580. 000
SY -216. 000 -524.88
2.43000 364. 000 884.52
1125 504- 04420 Precast Panel Facing 6, 512. 000 6, 512. 000
SF 0. 000 0. 00
34. 00000 6,512. 000 221, 408. 00
1125 MATERI AL ALLOMNCE MBE Panel Face Wl | 0. 000
SF 0. 000 0. 00
5. 30000 0. 000 0. 00
1125 MATERI AL ALLOMNCE MBE Panel Face Wl | 6,512. 000
SF 0. 000 0. 00
9. 03000 6,512. 000 58, 803. 36
1125 MATERI AL ALLOMANCE MBE Panel Face Wl | 0. 000
SF 0. 000 0. 00
25. 84000 0. 000 0. 00
1130 506- 01020 Geogrid Reinforcenent 862. 000 0. 000
SY 862. 000 3, 448. 00

4. 00000 862. 000 3, 448. 00
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PON: 18908- BI D ESTI MATE RUN 12/ 14/ 2016
PRQIECT: FBRR600- 417 ESTI MATE NO 0022 14: 50: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 wall E-16-FG

1135 514-00000 Pi pe Railing 401. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0. 00
1135 MATERI AL ALLOMNCE Pi pe Bi ke Railing 401. 000
LF 0. 000 0. 00
89. 15000 401. 000 35, 749. 15
1140 514- 00201 *Pedestrian Railing (Steel)(Special) 107. 000 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0. 00
1140 MATERI AL ALLOMNCE Pi pe Bi ke Railing 107. 000
LF 0. 000 0. 00
384. 00000 107. 000 41, 088. 00
1145 601- 03050 *Concrete Cass D (Vall) 337. 000 21. 600
cY 315. 400 126, 160. 00
400. 00000 337. 000 134, 800. 00
1150 601- 40300 *Structural Concrete Coating 578. 000 0. 000
SY 0. 000 0. 00
8.10000 0. 000 0. 00
1155 602- 00020 *Rei nforcing Steel (Epoxy Coated) 50, 201. 000 0. 000
LB 50, 201. 000 43, 172. 86
0. 86000 50, 201. 000 43, 172. 86
1160 605-83001 Geoconposite Drain without Pipe 116. 000 0. 000
Sy 116. 000 2,436. 00
21. 00000 116. 000 2,436. 00
1165 613-00200 *2 Inch Electrical Conduit 1, 533. 000 0. 000
LF 1, 533. 000 11, 497. 50
7.50000 1, 533. 000 11, 497. 50

CAT 0302 CURRENT AMI  $ 733,983.16 $ 201, 404.48 $ 755, 867. 39
CAT NO0303 Wall E-16-FH

1170 206- 00000 Structure Excavation 654. 000 0. 000
CY 0. 000 0. 00
12. 00000 0. 000 0. 00
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PON: 18908- BI D ESTI MATE RUN 12/ 14/ 2016
PRQIECT: FBRR600- 417 ESTI MATE NO 0022 14: 50: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0303 Wall E-16-FH

1175 206- 00100 Structure Backfill (dass 1) 586. 000 0. 000
CY 0. 000 0. 00
23. 00000 0. 000 0. 00
1180 206- 00200 Structure Backfill (dass 2) 22.000 0. 000
CY 0. 000 0. 00
27.00000 0. 000 0. 00
1185 304- 01005 Aggregate Base Course (Cl ass 1) 23.000 0. 000
CY 0. 000 0. 00
45. 00000 0. 000 0. 00
1190 601-03050 *Concrete Cass D (Wall) 153. 000 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
1195 601- 40300 *Structural Concrete Coating 52. 000 0. 000
SY 0. 000 0. 00
8.10000 0. 000 0. 00
1200 602- 00020 *Rei nforcing Steel (Epoxy Coated) 21,991. 000 0. 000
LB 0. 000 0. 00
0. 86000 0. 000 0. 00
1205 605-83001 Geoconposite Drain without Pipe 110. 000 0. 000
SY 0. 000 0. 00
21. 00000 0. 000 0. 00
1210 607-53161 *Fence Chain Link (Special) (60 Inch) 85. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
1210 MATERI AL ALLOMNCE | DEAL - DALCO 691. 000
LF 0. 000 0. 00
7.30000 691. 000 5, 044. 30
CAT 0303 CURRENT AMI $ 108, 603. 46 $ 0.00% 5, 044. 30

CAT NO0304 Wall E-16-FI

1215 206- 00000 Structure Excavation 650. 000 650. 000
CcY 0. 000 0. 00
12. 00000 650. 000 7,800. 00
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PON: 18908- BI D ESTI MATE RUN 12/ 14/ 2016
PRQIECT: FBRR600- 417 ESTI MATE NO 0022 14: 50: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0304 wall E-16-FI

1220 206- 00100 Structure Backfill (dass 1) 374.000 203. 160
CY 0. 000 0. 00
23. 00000 203. 160 4,672. 68
1225 206- 00200 Structure Backfill (dass 2) 30. 000 0. 000
CY 0. 000 0. 00
27.00000 0. 000 0. 00
1230 304- 01005 Aggregate Base Course (Cl ass 1) 26. 000 26. 000
CY 0. 000 0. 00
45. 00000 26. 000 1,170. 00
1235 601- 03050 *Concrete Cass D (Wall) 106. 000 82.900
CY 0. 000 0. 00
400. 00000 82.900 33, 160. 00
1240 601- 40300 *Structural Concrete Coating 98. 000 0. 000
SY 0. 000 0. 00
8.10000 0. 000 0. 00
1245 602- 00020 *Rei nforcing Steel (Epoxy Coated) 10, 885. 000 8, 382. 000
LB 0. 000 0. 00
0. 86000 8, 382. 000 7,208.52
1250 605-83001 Geoconposite Drain without Pipe 78. 000 13. 000
SY 0. 000 0. 00
21. 00000 13. 000 273.00
1255 607-53197 *Fence Chain Link (Special) (96 Inch) 175. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
1255 MATERI AL ALLOMNCE | DEAL - HALCO 175. 000
LF 0. 000 0. 00
6. 90000 175. 000 1, 207. 50
CAT 0304 CURRENT AMI  $ 79,574.90 $ 0.00% 55,491.70

CAT NO0305 wall E-16-FJ

1260 206- 00000 Structure Excavation 2, 486. 000 2, 486. 000
CY 0. 000 0. 00
12. 00000 2,486. 000 29, 832. 00
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PON: 18908- BI D ESTI MATE RUN 12/ 14/ 2016
PRQIECT: FBRR600- 417 ESTI MATE NO 0022 14: 50: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0305 wall E-16-FJ

1265 206- 00100 Structure Backfill (dass 1) 2,131. 000 2,068. 000
CcY 0. 000 0. 00
23. 00000 2,068. 000 47, 564. 00
1270 206- 00200 Structure Backfill (dass 2) 107. 000 18. 000
CcY 0. 000 0. 00
27.00000 18. 000 486. 00
1275 304- 01005 Aggregate Base Course (C ass 1) 88. 000 88. 000
CcY 0. 000 0. 00
45. 00000 88. 000 3, 960. 00
1280 601-03050 *Concrete Cass D (Wll) 495. 000 495. 000
CcY 0. 000 0. 00
400. 00000 495. 000 198, 000. 00
1285 601- 40300 *Structural Concrete Coating 443. 000 25. 000
SY 0. 000 0. 00
8. 10000 25. 000 202. 50
1290 602- 00020 *Rei nforcing Steel (Epoxy Coated) 69, 452. 000 69, 452. 000
LB 0. 000 0. 00
0. 86000 69, 452. 000 59, 728.72
1290 MATERI AL ALLOMNCE Epoxy Coati ng 0. 000
LB 0. 000 0. 00
0. 61000 0. 000 0. 00
1295 605- 83001 Geoconposite Drain without Pipe 393. 000 338. 000
SY 0. 000 0. 00
21. 00000 338. 000 7,098. 00
1300 607-53161 *Fence Chain Link (Special) (60 Inch) 293. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
CAT 0305 CURRENT AMI  $ 364,933.02 % 0.00% 346, 871. 22

CAT NO0306 Wall E-16-FK

1305 206- 00000 Structure Excavation 6, 619. 000 6, 619. 000
CY 0. 000 0. 00
12. 00000 6, 619. 000 79, 428. 00
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PON: 18908- BI D ESTI MATE RUN 12/ 14/ 2016
PRQIECT: FBRR600- 417 ESTI MATE NO 0022 14: 50: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0306 Wall E-16-FK

1310 206- 00065 Structure Backfill (FlowFill) 30. 000 30. 000
CY 0. 000 0. 00
170. 00000 30. 000 5,100. 00
1315 206- 00100 *Structure Backfill (dass 1) 6, 847. 000 5, 737. 000
CY 0. 000 0. 00
23. 00000 5, 737.000 131, 951. 00
1320 206- 00200 Structure Backfill (dass 2) 76. 000 0. 000
CY 0. 000 0. 00
27.00000 0. 000 0. 00
1325 206- 00360 Mechani cal Rei nforcenent of Soil 3, 318. 000 3, 318. 000
CY 0. 000 0. 00
12. 00000 3, 318. 000 39, 816. 00
1330 304- 01005 Aggregate Base Course (C ass 1) 58. 000 58. 000
CY 0. 000 0. 00
45. 00000 58. 000 2,610. 00
1335 420- 00000 Geonenbr ane 1, 102. 000 1, 102. 000
SY 0. 000 0. 00
9. 00000 1, 102. 000 9, 918. 00
1335 MATERI AL ALLOMNCE GSE 30 M L FROM DALCO 4, 083. 000
SY 0. 000 0. 00
2.43000 4,083. 000 9,921. 69
1340 504-04420 Precast Panel Facing 5, 185. 000 5, 185. 000
SF 0. 000 0. 00
34. 00000 5,185. 000 176, 290. 00
1340 MATERI AL ALLOMNCE MBE Panel Face Wl | 0. 000
SF 0. 000 0. 00
5. 30000 0. 000 0. 00
1340 MATERI AL ALLOMNCE MBE Panel Face Wl | 5, 185. 000
SF 0. 000 0. 00
9. 03000 5, 185. 000 46, 820. 55
1345 514-00201 *Pedestrian Railing (Steel)(Special) 38. 000 0. 000
LF 0. 000 0. 00

500. 00000 0. 000 0. 00
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PCN: 18908- Bl D ESTI MATE RUN
PRQJECT: FBRR600- 417 ESTI MATE NO 0022
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0306 Wall E-16-FK

1345 MATERI AL ALLOMNCE Pi pe Bike Railing 38. 000
LF 0. 000 0. 00
384. 00000 38. 000 14, 592. 00
1350 601- 03050 *Concrete Class D (Wall) 364. 000 364. 000
(9 0. 000 0. 00
400. 00000 364. 000 145, 600. 00
1355 601- 40300 *Structural Concrete Coating 779. 000 0. 000
Sy 0. 000 0. 00
8. 10000 0. 000 0. 00
1360 602- 00020 *Rei nforcing Steel (Epoxy Coated) 46, 560. 000 46, 560. 000
LB 0. 000 0. 00
0. 86000 46, 560. 000 40, 041. 60
1360 MATERI AL ALLOMNCE Rebar 0. 000
LB 0. 000 0. 00
0. 60000 0. 000 0. 00
1365 605-83001 Geoconposite Drain without Pipe 273. 000 200. 000
Sy 0. 000 0. 00
21. 00000 200. 000 4, 200. 00
1370 607-53161 *Fence Chain Link (Special) (60 Inch) 313. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
1375 613- 00200 *2 Inch Electrical Conduit 120. 000 120. 000
LF 0. 000 0. 00
7.50000 120. 000 900. 00
CAT 0306 CURRENT AMI  $ 700, 608.50 $ 0.00$ 707,188.84

CAT NO0307 Wall E-17-FL

1380 203-00840 Expanded Pol ystyrene Fill 1, 754. 000 1, 555. 000
CY 0. 000 0. 00
85. 00000 1, 555. 000 132, 175. 00
1385 206- 00000 Structure Excavation 360. 000 360. 000
CcY 0. 000 0. 00

12. 00000 360. 000 4, 320. 00
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PON: 18908- BI D ESTI MATE RUN 12/ 14/ 2016
PRQIECT: FBRR600- 417 ESTI MATE NO 0022 14: 50: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0307 wall E-17-FL

1390 206-00100 Structure Backfill (dass 1) 401. 000 341. 000
cY 60. 000 1, 380. 00
23. 00000 401. 000 9, 223. 00
1395 206- 00200 Structure Backfill (dass 2) 38. 000 0. 000
CY 0. 000 0. 00
27.00000 0. 000 0. 00
1400 206-00510 Filter Material (O ass A 490. 000 490. 000
CY 0. 000 0. 00
70. 00000 490. 000 34, 300. 00
1405 304- 01005 Aggregate Base Course (C ass 1) 26. 000 26. 000
CY 0. 000 0. 00
45. 00000 26. 000 1,170. 00
1410 420-00000 Ceonenbr ane 2, 608. 000 1, 874. 000
Sy 181. 000 1, 629. 00
9. 00000 2, 055. 000 18, 495. 00
1410 MATERI AL ALLOMNCE 30 M L GSE DALCO 0. 000
SY 0. 000 0. 00
2.43000 0. 000 0. 00
1415 504- 04420 Precast Panel Facing 5, 408. 000 5, 408. 000
SF 0. 000 0. 00
34. 00000 5, 408. 000 183, 872. 00
1415 MATERI AL ALLOMNCE MBE Panel Face Wl | 0. 000
SF 0. 000 0. 00
5. 30000 0. 000 0. 00
1415 MATERI AL ALLOMNCE MBE Panel Face Wl | 5, 408. 000
SF 0. 000 0. 00
9. 03000 5, 408. 000 48, 834. 24
1415 MATERI AL ALLOMANCE MBE Panel Face Wl | 0. 000
SF 0. 000 0. 00
15. 05000 0. 000 0. 00
1420 506- 01020 Geogrid Reinforcenent 726. 000 0. 000
Sy 726. 000 2,904. 00

4. 00000 726. 000 2,904. 00
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PON: 18908- BI D ESTI MATE RUN 12/ 14/ 2016
PRQIECT: FBRR600- 417 ESTI MATE NO 0022 14: 50: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0307 wall E-17-FL

1425 514-00000 Pi pe Railing 332. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0. 00
1425 MATERI AL ALLOMNCE Pi pe Bi ke Railing 332. 000
LF 0. 000 0. 00
89. 15000 332. 000 29, 597. 80
1430 514-00201 *Pedestrian Railing (Steel)(Special) 107. 000 0. 000
LF 0. 000 0. 00
500. 00000 0. 000 0. 00
1430 MATERI AL ALLOMNCE Pi pe Bi ke Railing 107. 000
LF 0. 000 0. 00
384. 00000 107. 000 41, 088. 00
1435 601- 03050 *Concrete Cass D (Vall) 292. 000 121. 200
cY 170. 800 68, 320. 00
400. 00000 292. 000 116, 800. 00
1440 601- 40300 *Structural Concrete Coating 464. 000 0. 000
SY 0. 000 0. 00
8.10000 0. 000 0. 00
1445 602- 00020 *Rei nforcing Steel (Epoxy Coated) 42, 830. 000 15, 119. 000
LB 27,711. 000 23, 831. 46
0. 86000 42, 830. 000 36, 833. 80
1450 605- 83001 Geoconposite Drain without Pipe 107. 000 51. 000
Sy 56. 000 1,176. 00
21. 00000 107. 000 2,247.00
1455 613- 00200 *2 Inch Electrical Conduit 1, 395. 000 0. 000
LF 1, 395. 000 10, 462. 50
7.50000 1, 395. 000 10, 462. 50

CAT 0307 CURRENT AMI  $ 676,138.70 $ 109, 702. 96 $ 672,322. 34
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1460 620- 00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
100, 000. 00000 1. 000 100, 000. 00
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PCN: 18908- BI D ESTI MATE RUN 12/ 14/ 2016
PRQJECT: FBRR600- 417 ESTI MATE NO. 0022 14:50: 07
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1465 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
1470 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
4, 500. 00000 2.000 9, 000. 00
CAT 0400 CURRENT AMI  $ 141, 000. 00 $ 0.00$ 141, 000. 00

PRQJECT TOTAL CURRENT AMI $13,068,893.86$ 1,510, 281.90 $10, 486, 762. 77



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

Page 1

ESTI MATE RUN 12/ 14/ 2016

14:50: 07

CONTI D: C18908- COVBO

PCN. 19885-BI D

ESTI MATE NO 0022 PROG

COFRS REPCRTI NG CATEGCRY: 6

SPEC YR 2005

FACS REF NO

CONTRACT DESCRI PTI ON\:

FBR- US287 OVER BNSF/ RTD AT 69t h

PRQJECT NO CC 2873-171

US 287 & 69TH AVE LA BRI DGE EN

NAME OF RQAD: 287C
PRQIECT COUNTI ES: ADAVB, REG ON 1
CONTRACTOR:

HAMON | NFRASTRUCTURE, | NC.

5670 FRANKLI N STREET

DENVER (e0]

CURRENT PROJIECT AMI:  $
AWARD PRQJIECT AM: $
PERCENT COVPLETE:

FUNDS AVAI LABLE: $

TOTAL CLAI VB $

80216 (303) 297- 0340

547, 465. 11 PARTI Cl PATI NG
11, 669, 000. 00 NON- PARTI CI PATI NG
23.31% TOTAL EARNI NGS

419, 843. 86 STOCKPI LED MATERI ALS

GROSS EARNI NGS
0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS
LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE
OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

TI ME CHARGED: 437.5 DAYS

PERCENT TI ME: 83. 33

PAY PERI CD ENDI NG

DATE LET

DATE AWARDED

DATE CONTRACT EXECUTED
DATE NOTI CE TO PROCEED

ORI G TI ME ALLOW

11/ 27/ 2016
12/ 18/ 2014
01/ 12/ 2015
01/ 29/ 2015
03/ 18/ 2015

TIME ALLOW

DATE TI ME STARTED
DATE WORK BEGAN
DATE TI ME STOPPED
DATE ACCEPTED

525 WORK DAYS
400 WORK DAYS

03/ 18/ 2015
03/ 18/ 2015

CURRENT TOTAL

THI' S ESTI MATE

$ 0.00 $ 0. 00
127, 621. 25 6, 736. 00

127, 621. 25 6,736.00

114, 101. 00 0.00
241,722.25 6, 736. 00
-1,811.78 0.00

0. 00 0. 00

239, 910. 47 6, 736. 00

0.00 0.00

0.00 0.00

239, 910. 47 6, 736. 00

0. 00 0. 00

PAYMENT DUE $ 6, 736. 00

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19885- BI D ESTI MATE RUN 12/ 14/ 2016
PRQJECT: CC 2873-171 ESTI MATE NO 0022 14: 50: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00001 Renoval of Structure 4.000 4.000
EACH 0. 000 0. 00
1, 200. 00000 4.000 4, 800. 00
0010 202- 00025 Renoval of Ditch Lining 473. 000 341. 000
LF 0. 000 0. 00
8. 00000 341. 000 2,728.00
0015 202- 00827 *Removal of Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0.00
0020 206- 00200 Structure Backfill (O ass 2) 104. 000 0. 000
(9 0. 000 0. 00
27.00000 0. 000 0.00
0025 304-06000 Aggregat e Base Course (d ass 6) 34. 000 0. 000
TON 0. 000 0. 00
22.00000 0. 000 0.00
0030 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 38. 000 0. 000
TON 0. 000 0. 00
68. 50000 0. 000 0.00
0035 403- 34851 *Hot M x Asphalt (Grading SX) (100) (PG 64-28) 12. 000 0. 000
TON 0. 000 0. 00
91. 25000 0. 000 0.00
0040 503-00018 *Drilled Caisson (18 Inch) 104. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0.00
0045 503- 00036 *Drilled Caisson (36 Inch) 38. 000 0. 000
LF 0. 000 0. 00
350. 00000 0. 000 0.00
0050 503-00048 *Drilled Caisson (48 Inch) 21. 000 0. 000
LF 0. 000 0. 00
370. 00000 0. 000 0.00
0055 503- 00054 *Drilled Caisson (54 Inch) 21. 000 0. 000
LF 0. 000 0. 00

495. 00000 0. 000 0. 00



CONTI D C18908- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19885- Bl D ESTI MATE RUN 12/ 14/ 2016
PRQJECT: CC 2873-171 ESTI MATE NO 0022 14: 50: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 601-01000 Concrete Cass B 5. 000 1.750
CY 0. 000 0. 00
525. 00000 1.750 918. 75
0065 601- 03050 *Concrete Cass D (Vall) 52. 000 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
0070 601- 03052 Concrete dass D (Wall) (Colored) 18. 000 0. 000
CY 0. 000 0. 00
600. 00000 0. 000 0. 00
0075 602- 00000 *Rei nforcing Steel 325. 000 0. 000
LB 0. 000 0. 00
0. 79000 0. 000 0. 00
0080 602-00020 Rei nforcing Steel (Epoxy Coated) 5,176. 000 325. 000
LB 0. 000 0. 00
0. 86000 325. 000 279. 50
0085 603- 01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 464. 000 464. 000
LF 0. 000 0. 00
55. 00000 464. 000 25,520. 00
0090 604- 00305 Inlet Type C (5 Foot) 4. 000 4.000
EACH 0. 000 0. 00
3, 100. 00000 4. 000 12, 400. 00
0095 604-00310 Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 200. 00000 1. 000 4, 200. 00
0100 604- 30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0105 608-00010 *Concrete Curb Ranp 91. 000 52. 000
SY 0. 000 0. 00
86. 00000 52. 000 4,472.00
0110 609-21020 *Curb and CQutter Type 2 (Section Il-B) 29. 000 27.000
LF 0. 000 0. 00
20. 00000 27.000 540. 00



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19885-BI D ESTI MATE RUN 12/ 14/ 2016
PRQJECT: CC 2873-171 ESTI MATE NO. 0022 14: 50: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 610-00010 *Medi an Cover Material (Decorative) 5, 644. 000 0. 000
SF 0. 000 0. 00
6. 00000 0. 000 0.00
0120 613-00206 *2 Inch BElectrical Conduit (Bored) 360. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0.00
0125 613-01100 *1 Inch BElectrical Conduit (Plastic) 110. 000 0. 000
LF 100. 000 1, 250. 00
12. 50000 100. 000 1, 250. 00
0130 613-01200 *2 Inch BElectrical Conduit (Plastic) 1, 660. 000 330. 000
LF 168. 000 1, 344.00
8. 00000 498. 000 3,984. 00
0135 613-01300 *3 Inch BElectrical Conduit (Plastic) 1, 205. 000 518. 000
LF 328. 000 2,952. 00
9. 00000 846. 000 7,614.00
0140 613-07000 *Pul | Box (Special) 4.000 0. 000
EACH 0. 000 0. 00
390. 00000 0. 000 0.00
0145 613-07002 *Type Two Pull Box 3. 000 1.000
EACH 0. 000 0. 00
850. 00000 1. 000 850. 00
0150 613-07004 *Type Four Pull Box 4.000 1.000
EACH 1. 000 1, 190. 00
1, 190. 00000 2.000 2,380. 00
0155 613-07005 *Type Five Pull Box 1. 000 1.000
EACH 0. 000 0. 00
1, 685. 00000 1. 000 1, 685. 00
0160 613-07034 *Pul | Box (24"x36"x18") 4.000 0. 000
EACH 0. 000 0. 00
1, 175. 00000 0. 000 0.00
0165 613-10000 *Wring 0. 600 0. 000
LS 0. 000 0. 00
0.00

25, 700. 00000 0. 000



CONTI D: C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19885- BI D ESTI MATE RUN 12/ 14/ 2016
PRQJECT: CC 2873-171 ESTI MATE NO. 0022 14: 50: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 613-13000 *Lumi naire (LED) 4. 000 0. 000
EACH 0. 000 0. 00
985. 00000 0. 000 0. 00
0170 MATERI AL ALLOMANCE Luni nai re, Road 4.000
EACH 0. 000 0. 00
837. 25000 4.000 3,349. 00
0175 613-16000 *Lumi nai re (Special) 2.000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0175 MATERI AL ALLOMANCE Luni nai re, Road 2.000
EACH 0. 000 0. 00
1, 618. 00000 2.000 3, 236. 00
0180 613-34350 *Light Standard Metal (35 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
2, 330. 00000 0. 000 0. 00
0185 614-00035 *Si gn Panel (Special) 15. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0190 614-00037 *Si gn Panel (Special) 3. 000 0. 000
EACH 0. 000 0. 00
3, 270. 00000 0. 000 0. 00
0190 MATERI AL ALLOMANCE Traf Sign Steel 3.000
EACH 0. 000 0. 00
2, 490. 00000 3. 000 7,470.00
0195 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0. 00
620. 00000 0. 000 0. 00
0195 MATERI AL ALLOWANCE Traf fic Equi prent 8. 000
EACH 0. 000 0. 00
250. 00000 8. 000 2, 000. 00
0200 614-70200 *Accessi bl e Pedestrian Signal 5. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19885- Bl D ESTI MATE RUN
PRQJECT: CC 2873-171 ESTI MATE NO 0022
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 MATERI AL ALLOWANCE Traf fic Equi prent 5. 000
EACH 0. 000 0. 00
930. 00000 5. 000 4, 650. 00
0205 614-70336 *Traffic Signal Face (12-12-12) 14. 000 0. 000
EACH 0. 000 0. 00
935. 00000 0. 000 0.00
0205 MATERI AL ALLOMANCE Traf fic Equi prent 14. 000
EACH 0. 000 0. 00
365. 00000 14. 000 5, 110. 00
0210 614-70448 *Traffic Signal Face (12-12-12-12) 4. 000 0. 000
EACH 0. 000 0. 00
1, 180. 00000 0. 000 0.00
0210 MATERI AL ALLOMANCE Traf fic Equi prent 4.000
EACH 0. 000 0. 00
440. 00000 4.000 1, 760. 00
0215 614-72863 *Pedestrian Push Button Post Assenbly 3. 000 0. 000
EACH 0. 000 0. 00
2, 600. 00000 0. 000 0.00
0215 MATERI AL ALLOMANCE Pedestal Pol e 3.000
EACH 0. 000 0. 00
1, 270. 00000 3.000 3, 810. 00
0220 614-72866 *Fire Preenption Unit and Timer 1. 000 0. 000
EACH 0. 000 0. 00
5, 680. 00000 0. 000 0.00
0225 614- 72875 *Loop Detector Wre 1, 740. 000 0. 000
LF 0. 000 0. 00
3.00000 0. 000 0.00
0230 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 6. 000 0. 000
(Non- I nvasi ve)
EACH 0. 000 0. 00
535. 00000 0. 000 0.00
0235 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00

13, 000. 00000 0. 000 0. 00



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCON: 19885-BI D ESTI MATE RUN
PROJECT: CC 2873-171 ESTI MATE NO 0022
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0235 MATERI AL ALLOMANCE Si gnal Pol e 1. 000
EACH 0. 000 0.00
10, 286. 00000 1. 000 10, 286. 00
0240 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0.00
14, 000. 00000 0. 000 0.00
0240 MATERI AL ALLOMANCE Si gnal Pol e 1. 000
EACH 0. 000 0.00
10, 785. 00000 1. 000 10, 785. 00
0245 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0.00
22, 000. 00000 0. 000 0.00
0245 MATERI AL ALLOMANCE Si gnal Pol e 1. 000
EACH 0. 000 0.00
18, 058. 00000 1. 000 18, 058. 00
0250 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
27, 000. 00000 0. 000 0.00
0250 MATERI AL ALLOWANCE Si gnal Pol e 1. 000
EACH 0. 000 0.00
21, 882. 00000 1. 000 21, 882. 00
0255 614-84100  *Traffic Signal Pedestal Pole Al um num 5. 000 0. 000
EACH 0. 000 0.00
1, 290. 00000 0. 000 0.00
0255 MATERI AL ALLOMANCE Pedestal Pol e 5. 000
EACH 0. 000 0.00
750. 00000 5. 000 3, 750. 00
0260 614-86246 *Controller (Type 170E- HC11) 1. 000 0. 000
EACH 0. 000 0.00
16, 440. 00000 0. 000 0.00
0260 MATERI AL ALLOMANCE Traf Signal Control 1. 000
EACH 0. 000 0.00
12, 580. 00000 1. 000 12, 580. 00



CONTI D C18908- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19885- BI D ESTI MATE RUN 12/ 14/ 2016
PRQIECT: CC 2873-171 ESTI MATE NO 0022 14: 50: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 614-86800 *Uni nterrupted Power Supply 1. 000 0. 000
EACH 0. 000 0. 00
6, 590. 00000 0. 000 0. 00
0265 MATERI AL ALLOMANCE Traf fi c Equi prent 1. 000
EACH 0. 000 0. 00
5, 375. 00000 1. 000 5,375. 00
0270 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 194. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0275 614-87320 *Closed Grcuit Tel evision 1. 000 0. 000
EACH 0. 000 0. 00
4, 680. 00000 0. 000 0. 00
0280 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
2,900. 00000 0. 000 0. 00
0285 614-87690 *Et hernet Switch 1. 000 0. 000
EACH 0. 000 0. 00
4, 400. 00000 0. 000 0. 00
0290 626- 00000 *Mobi | i zat i on 0. 050 0. 050
LS 0. 000 0. 00
1, 057, 000. 00000 0. 050 52, 850. 00
0295 700- 70010 F/ A M nor Contract Revisions 42, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700- 70082 F/ A Furnish & Install Electrical Service 19885 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 900- 00007 Added Item (Each)/ Pedestrian Gate 4. 000 4.000
EACH 0. 000 0. 00
287.50000 4. 000 1, 150. 00
0440 MATERI AL ALLOMNCE TRINI TY 1, 750. 000
LF 0. 000 0. 00
10. 97000 1, 750. 000 19, 197. 50



CONTI D C18908- COVBO

PCN: 18908- BI D

PRQJECT: FBRR600- 417

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0022

Page 9
ESTI MATE RUN

REF | TEM
NO. NO.

| TEM
DESCRI PTI ON

QUANTI TY/

CURRENT PREV QTY/
Qry TH' S PERI CD

UNITS QrYy TO DATE

UNI T PRI CE

TH' S CUMULATI VE
PERI CD

CAT NO0200 ROADWAY

0450 MATERI AL ALLOMNCE TRI NI TY

0455 MATERI AL ALLOMNCE TRI NI TY

0460 MATERI AL ALLOMNCE TRI NI TY

0470 MATERI AL ALLOMNCE | DEAL - HALCO

0475 MATERI AL ALLOMNCE | DEAL - HALCO

0485 MATERI AL ALLOMNCE | DEAL HALCO

0580 MATERI AL ALLOMANCE Luni naire, Road

0585 MATERI AL ALLOMANCE Lanp

0590 MATERI AL ALLOMNCE Luni naire, Road

0595 MATERI AL ALLOMANCE Li ght Standard

0610 MATERI AL ALLOMANCE Li ght Control Device

LF

2.000
0. 000
454. 25000 2.000

2.000
0. 000
863. 50000 2.000

2.000
0. 000
284. 50000 2.000

99. 000
0. 000
22. 20000 99. 000

9. 000
0. 000
40. 51000 9. 000

941. 000
0. 000
4. 36000 941. 000

4.000
0. 000
837. 25000 4.000

4.000
-4.000
1, 209. 00000 0. 000

4.000
-4.000
780. 00000 0. 000

2.000
0. 000
1, 618. 00000 2.000

1. 000
-1. 000
5, 056. 00000 0. 000

908. 50

1,727.00

569. 00

2,197.80

364. 59

4,102.76

3, 349. 00

-4, 836. 00

-3, 120. 00

3, 236. 00

-5, 056. 00
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PCN: 18908- BI D ESTI MATE RUN
PRQJECT: FBRR600- 417 ESTI MATE NO 0022
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0635 MATERI AL ALLOMANCE | npact Attenuat or 2.000
EACH 0. 000 0. 00
14, 900. 00000 2.000 29, 800. 00
CAT 0200 CURRENT AMI  $ 547,465.11 $ -6,276.00% 307, 174. 40
CAT NOO300 STRUCTURES
0925 MATERI AL ALLOMNCE SKYLI NE STEEL A NUCCR CO 0. 000
LF 0. 000 0. 00
41. 75000 0. 000 0. 00
0930 MATERI AL ALLOMANCE HARRI S REBAR RWR 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0. 00
0945 MATERI AL ALLOMNCE Pi pe Bi ke Railing 217.000
LF 0. 000 0. 00
384. 00000 217.000 83, 328. 00
0955 MATERI AL ALLOMNCE Expansi on Devi ce 145. 000
LF -145. 000 -18, 270. 00
126. 00000 0. 000 0.00
0960 MATERI AL ALLOMNCE cONCRETE D PRECAST DECK PANELS 258. 820
cY -164. 430 -5,460.72
33. 21000 94. 390 3,134.69
0970 MATERI AL ALLOMNCE EPOXY REBAR 0. 000
LB 0. 000 0. 00
0. 64000 0. 000 0. 00
0975 MATERI AL ALLOMNCE Grate, Metal 2.000
EACH -2.000 -1, 750. 00
875. 00000 0. 000 0. 00
0980 MATERI AL ALLOMANCE Bri dge Rail 197. 000
LF 0. 000 0. 00
69. 50000 197. 000 13, 691. 50
0985 MATERI AL ALLOMANCE Bri dge Rail 210. 000
LF 0. 000 0. 00
69. 50000 210. 000 14, 595. 00
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PCN: 18908- Bl D ESTI MATE RUN
PRQJECT: FBRR600- 417 ESTI MATE NO 0022
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

1000 MATERI AL ALLOMNCE PRESTRESSED BT42 0. 000
LF 0. 000 0. 00
144. 48000 0. 000 0. 00

1000 MATERI AL ALLOMNCE PRESTRESSED BT42 0. 000
LF 0. 000 0. 00
144. 48000 0. 000 0. 00

CAT 0300 CURRENT AMI  $ 0.00$% -25,480.72% 114,749. 19
CAT NO0301 Wall E-16-FF

1045 MATERI AL ALLOMNCE MSE Panel Face Wl | 0. 000
SF 0. 000 0. 00
5. 30000 0. 000 0. 00

1045 MATERI AL ALLOMNCE MSE Panel Face Wl | 6, 539. 000
SF 0. 000 0. 00
9. 03000 6, 539. 000 59, 047. 17

1055 MATERI AL ALLOMNCE Pi pe Bi ke Railing 57. 000
LF 0. 000 0. 00
89. 15000 57. 000 5,081.55

1060 MATERI AL ALLOMNCE Pi pe Bi ke Railing 160. 000
LF 0. 000 0. 00
384. 00000 160. 000 61, 440. 00

CAT 0301 CURRENT AMI  $ 0.00$% 0.00$ 125, 568. 72
CAT NO0302 wall E-16-FG

1120 MATERI AL ALLOMANCE GSE 30 ML 580. 000
SY -216. 000 -524. 88
2. 43000 364. 000 884. 52

1125 MATERI AL ALLOMNCE MSE Panel Face Wl | 0. 000
SF 0. 000 0.00
5. 30000 0. 000 0. 00

1125 MATERI AL ALLOMNCE MSE Panel Face Wl | 6, 512. 000
SF 0. 000 0. 00
9. 03000 6,512. 000 58, 803. 36

1125 MATERI AL ALLOMNCE MSE Panel Face Wl | 0. 000
SF 0. 000 0. 00
25. 84000 0. 000 0. 00



CONTI D C18908- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 18908- Bl D ESTI MATE RUN
PRQJECT: FBRR600- 417 ESTI MATE NO 0022
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE

CAT NO0302 wall E-16-FG

1135 MATERI AL ALLOMNCE Pi pe Bi ke Railing 401. 000
LF 0. 000 0. 00
89. 15000 401. 000 35, 749. 15

1140 MATERI AL ALLOMNCE Pi pe Bi ke Railing 107. 000
LF 0. 000 0. 00
384. 00000 107. 000 41, 088. 00

CAT 0302 CURRENT AMI  $ 0.00$% -524.88% 136, 525. 03
CAT NO0303 Wall E-16-FH

1210 MATERI AL ALLOMNCE | DEAL - DALCO 691. 000
LF 0. 000 0. 00
7.30000 691. 000 5,044. 30
CAT 0303 CURRENT AMI  $ 0.00$% 0.00$ 5,044. 30

CAT NO0304 Wall E-16-FI

1255 MATERI AL ALLOMNCE | DEAL - HALCO 175. 000
LF 0. 000 0. 00
6. 90000 175. 000 1, 207. 50
CAT 0304 CURRENT AMI  $ 0.00 % 0.00$ 1, 207. 50

CAT NO0305 wall E-16-FJ

1290 MATERI AL ALLOMANCE Epoxy Coati ng 0. 000
LB 0. 000 0. 00
0. 61000 0. 000 0.00
CAT 0305 CURRENT AMI  $ 0.00$% 0.00$ 0. 00

CAT NO0306 Wall E-16-FK

1335 MATERI AL ALLOMNCE GSE 30 ML FROM DALCO 4, 083. 000
SY 0. 000 0. 00
2. 43000 4, 083. 000 9,921. 69

1340 MATERI AL ALLOMNCE MSE Panel Face Wl | 0. 000
SF 0. 000 0. 00
5. 30000 0. 000 0. 00

1340 MATERI AL ALLOMNCE MSE Panel Face Wl | 5, 185. 000
SF 0. 000 0. 00
9. 03000 5, 185. 000 46, 820. 55

1345 MATERI AL ALLOMNCE Pi pe Bi ke Railing 38. 000
LF 0. 000 0. 00
384. 00000 38. 000 14,592. 00
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PCN: 18908- Bl D ESTI MATE RUN
PRQJECT: FBRR600- 417 ESTI MATE NO 0022
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE

CAT NO0306 Wall E-16-FK

1360 MATERI AL ALLOMNCE Rebar 0. 000
LB 0. 000 0. 00
0. 60000 0. 000 0. 00
CAT 0306 CURRENT AMI  $ 0.00 % 0.00$ 71, 334. 24

CAT NO0307 wall E-17-FL

1410 MATERI AL ALLOMANCE 30 ML GSE DALCO 0. 000
SY 0. 000 0. 00
2. 43000 0. 000 0. 00

1415 MATERI AL ALLOMNCE MSE Panel Face Wl | 0. 000
SF 0. 000 0. 00
5. 30000 0. 000 0. 00

1415 MATERI AL ALLOMNCE MSE Panel Face Wl | 5, 408. 000
SF 0. 000 0. 00
9. 03000 5, 408. 000 48, 834. 24

1415 MATERI AL ALLOMNCE MSE Panel Face Wl | 0. 000
SF 0. 000 0. 00
15. 05000 0. 000 0. 00

1425 MATERI AL ALLOMNCE Pi pe Bi ke Railing 332. 000
LF 0. 000 0. 00
89. 15000 332. 000 29, 597. 80

1430 MATERI AL ALLOMNCE Pi pe Bi ke Railing 107. 000
LF 0. 000 0. 00
384. 00000 107. 000 41, 088. 00

CAT 0307 CURRENT AMI  $ 0.00$% 0.00$ 119, 520. 04

PRQJIECT TOTAL CURRENT AMI  $ 547,465.11 $ -32,281.60% 881, 123. 42



